
      

TABLE I

RI/FS ESTIMATED LOE AND COST SCHEDULE


Task Site Type 

Uncomplicated Average Complex 
LOE Budget LOE Budget LOE Budget 
hr‡ k$* hr‡ k$* hr‡ k$* 

Planning  60  97  143 

Remedial Investigation 
Field Investigation 158 240  418


Sample Analysis  45  85  120


Data Evaluation  30  50  60


Risk Assessment  28  40  60


Remedial Investigation


Report(s)  25  48  48


Treatability Studies**  16  35  80


Feasibility Study 

Remedial Alternatives 

Development and  20  25  45 
Screening 

Remedial Alternatives 

Analysis  40  40  100 

FS Report(s)  25  28  48 
Post RI/FS Support  10  20  40 

Community Relations  16  16  25 

Other 

Enforcement Support  20 45/20 45/35 

Miscellaneous Support  10  10  10 

Project Budget Total 503 779 1242 

‡ Based on a skill level combination of 6%-P4s 8%-P3s 40%-P2s 30%-P1s 13.5%-T2s 1%-T1s 
and 1%-clericals averaged over the whole project. The dollar budget to support the task is 
obtained by multiplying the LOE by an average labor cost for the skill combination shown s 
and adding an amount for ODCs. 

* Figures in 1989 dollars 
** Does not include conducting bench testss only determining their feasibility. 
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